COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2002

ESTI MATE SUMVARY 10: 56: 31
CONTI D: C13499 ESTI MATE NO 0005 FI NL SPEC YR 1999
PCN: 13499- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLOW 52 WORK DAYS
DUMONT PORT OF ENTRY PERCENT TIME: 103.85 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO CC 0703- 276
DUMONT PORT OF ENTRY
NAVE OF ROAD: I 70
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 06/ 2002 DATE TI ME STARTED 06/12/2001
5636 KENDALL COURT, UNIT A DATE LET 05/ 10/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 22/ 2001 DATE TI ME STOPPED 11/16/2001
DATE CONTRACT EXECUTED  06/12/2001 DATE ACCEPTED 11/16/ 2001
ARVADA CO 80002-27.303/431- 2961 DATE NOTI CE TO PROCEED 06/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 374, 744. 47 PARTI Cl PATI NG $ 17, 000. 00 $ 0.00
AWARD PRQJECT AMI:  $ 381, 306. 00 NON- PARTI Cl PATI NG 357, 744. 47 4,023. 80
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 374, 744. 47 4,023.80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 374, 744. 47 4,023. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 4,148.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 374, 744. 47 8,172.58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 374, 744. 47 8,172.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,172.58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13499- BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT CC 0703-276 ESTI MATE NO. 0005 10: 56: 31

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4,000. 00
0010 202-00210 REMOVAL OF CONCRETE PAVEMENT 230. 000 230. 000
sy 0. 000 0.00
19. 00000 230. 000 4,370. 00
0015 202-00220 REMOVAL OF ASPHALT NAT 3, 038. 000 3,038. 000
sy 0. 000 0. 00
8. 00000 3,038. 000 24, 304. 00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0. 000 0. 000
sy 0. 000 0.00
5. 00000 0. 000 0. 00
0025 202-00810 *REMOVAL OF GROUND SI GN 2.000 2.000
EACH 0. 000 0. 00
85. 00000 2.000 170. 00
0030 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0.00
225. 00000 1. 000 225. 00
0035 203-01500  BLADI NG 14. 000 14.000
HOUR 0. 000 0. 00
135. 00000 14.000 1, 890. 00
0040 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
175. 00000 0. 000 0. 00
0045 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
oy 0. 000 0. 00
46. 00000 0. 000 0. 00
0050 306-01000  RECONDI TI ONI NG 3, 268. 000 3, 268. 000
sy 0. 000 0.00
2.00000 3, 268. 000 6, 536. 00
0055 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 50. 830 50. 830
TON 0. 000 0. 00
116. 00000 50. 830 5, 896. 28



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13499- Bl D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: CC 0703-276 ESTI MATE NO 0005 10: 56: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-34721  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 143. 780 143. 780
TON 0. 000 0.00
64. 00000 143. 780 9, 201. 92
0065 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 73. 000 73. 000
GAL 0. 000 0.00
4. 00000 73. 000 292. 00
0070 412-01025  CONCRETE PAVEMENT (10-1/4 | NCH) 3,322.000 3, 322. 000
5% 0. 000 0.00
57. 00000 3, 322. 000 189, 354. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 25. 000 25. 000
LF 0. 000 0.00
35. 00000 25. 000 875. 00
0080 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0085 612-00001  *DELI NEATOR (TYPE 1) 1. 000 1. 000
EACH 0. 000 0.00
19. 00000 1. 000 19. 00
0090 612-00003  *DELI NEATOR (TYPE 111) 2.000 2.000
EACH 0. 000 0.00
22.00000 2.000 44.00
0095 614-00011  *SI GN PANEL (CLASS I) 37. 000 37. 000
SF 0. 000 0.00
21. 00000 37. 000 777.00
0100 614-01502  STEEL SIGN POST (2 | NCH ROUND) 36. 000 36. 000
LF 0. 000 0.00
22.00000 36. 000 792. 00
0105 622-10090 *SCALE PI T AND SCALES 1. 000 1. 000
EACH 0. 000 0.00
48, 000. 00000 1. 000 48, 000. 00
0110 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 1. 000
LS 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13499-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: CC 0703-276 ESTI MATE NO 0005 10: 56: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0120 627-00005 EPOXY PAVEMENT MARKI NG 24.000 24.000
GAL 0. 000 0. 00
220. 00000 24. 000 5, 280. 00
0125 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 80. 000 80. 000
LI NE
) SF 0. 000 0.00
12. 00000 80. 000 960. 00
0130 630-00000 *FLAGG NG 22.000 22.000
HOUR 0. 000 0. 00
31. 00000 22. 000 682. 00
0135 630-00007  *TRAFFI C CONTROL | NSPECTI ON 4. 000 1. 000
DAY 3. 000 495. 00
165. 00000 4. 000 660. 00
0140 630-00012  *TRAFFI C CONTROL MANAGEMENT 10. 000 4. 000
DAY 6. 000 2, 400. 00
400. 00000 10. 000 4, 000. 00
0145 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 3. 600
EACH 0. 400 154. 00
385. 00000 4. 000 1, 540. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 6. 000 5. 400
EACH 0. 600 85. 80
143. 00000 6. 000 858. 00
0155 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 18. 000
EACH 2.000 170. 00
85. 00000 20. 000 1, 700. 00
0160 630-80370 CONCRETE BARRI ER ( TEMPORARY) 80. 000 72. 000
LF 8. 000 192. 00
24. 00000 80. 000 1, 920. 00
0165 630-80375  CONCRETE BARRI ER ( TEMPORARY) (1 NSTALL ONLY) 620. 000 558. 000
LF 62. 000 527. 00
8. 50000 620. 000 5, 270. 00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13499- Bl D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: CC 0703-276 ESTI MATE NO 0005 10: 56: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80380  *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0.00
16. 50000 0. 000 0. 00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00014  ADDED | TEM (LUMP SUM/ MCR 01 / CO 02 SCALE PI T SLAB 1. 000 1. 000
THI CKNESS | NCREASE
LS 0. 000 0.00
2,121. 08000 1. 000 2,121.08
0225 900-00014  ADDED | TEM (LUMP SUM/ MCR 02 / CO 03 ADDTL COSTS DUE 1. 000 1. 000
TO REBAR | N CONCRETE PAVENENT
LS 0. 000 0.00
5, 457. 77000 1. 000 5,457. 77
0230 900- 00004 ADDED | TEM (CUBI C YARD)/ MCR 03 / CO 04 ADDED COST FOR 5. 000 5. 000
COLORED CONCRETE
cY 0. 000 0.00
68. 76000 5. 000 343. 80
0235 900-00010 ADDED | TEM (HOUR)/ MCR 04 / CO 05 ADDED SURVEYI NG 7.000 7.000
HOUR 0. 000 0.00
100. 00000 7.000 700. 00



CONTI D: C13499 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13499- Bl D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: CC 0703-276 ESTI MATE NO 0005 10: 56: 31
CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 900- 00007 ADDED | TEM (EACH)/ MCR 05 / CO 06 LOAD CELL KI TS 4. 000 . 000
EACH . 000 0.00
656. 80000 . 000 2,627.20
0245 900- 00007 ADDED | TEM (EACH)/ MCR 06 / CO 07 350 FLEET END 1. 000 . 000
ANCHORAGE
EACH . 000 0.00
2,178. 42000 . 000 2,178. 42
CAT 0200  CURRENT AMT $  357,744.47$ 4,023.80$ 357, 744. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 000 0.00
8, 500. 00000 . 000 8, 500. 00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1. 000 . 000
EACH . 000 0.00
8, 000. 00000 . 000 8, 000. 00
0210 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 0.00
500. 00000 . 000 500. 00
CAT 0400  CURRENT AMI $ 17, 000. 00 $ 0.00$% 17, 000. 00
PROJECT TOTAL CURRENT AMI $  374,744.47$ 4,023.80% 374,744.47



